

Maribyrnong Edible Garden Major Projects 2019 / 2020

Based on our discussion at the 2019 MEG AGM – please find below the major projects that MEG will focus on in 2019/2020. These projects are coordinated by the MEG Garden Sub committee and will be worked on at working bees with all members encouraged to get involved.

PROJECT	TIMELINE
1. Plot Maintenance <u>Short term</u> – Replace uprights and strengthen framework with galvanised steel corners x 6 plots. 2 completed.	August – September 2019
<u>Longer term</u> – Complete upgrade of plots where water reservoir is defective or framework is beyond repair X 4 plots. Develop a programmatic approach for other upgrades over a couple of years.	Ongoing
2. Install a small tank stand, tank and guttering for seedling shed	October – Nov 2019
4. Net and Fertilizing Fruit Trees	October 2019
3. Construct an espalier frame for fruit trees on northern fence and plant fruit trees.	October 2019
5. Construct a bench for sink for washing vegetables	November 2019
6. Construct a Pergola Between Pizza Oven and Shelter and plant grape vine	December – Feb.
7. Remove Ivy from Western Fence and Plant with Edible Plants panel by panel.	Jan – July 2020
8. Repair and plant plot behind Picnic Shelter	Jan – Feb 2020
9. Create a table for bee hives	April – May 2020
10. Create one new accessible garden bed	March 2020

Major Projects Policy:

If any member is keen to take on one of these major projects – please get in contact with the committee to discuss further.

Please note:

- Major Projects are to be undertaken subject to MEG Committee approval.
- Any member wishing to make arrangements to undertake Major Project works outside working bees should seek approval from the MEG Committee.
- Members seeking reimbursement for materials for approved Major Projects should submit receipts to the Treasurer.
- No reimbursements will be given unless resourcing and costing has been previously discussed and approved by the MEG Committee.